




Offered areas for storage of CO₂



25/6, 25/9, 26/4, 26/7

Vår Energi ASA	40 %
OMV (Norge) AS	30 %
Lime Petroleum AS	30 %

25/3, 26/1, 26/2, 30/12, 31/10, 31/11

Aker BP ASA	80 %
PGNiG Upstream Norway AS	20 %

25/3, 25/6, 26/1, 26/2, 26/4, 26/5

Equinor ASA	100 %
--------------------	--------------

16/6, 16/9, 17/4, 17/5, 17/7, 17/8

Equinor ASA	100 %
--------------------	--------------



					Work obligations and decisions		
	Blocks	Companies	O/P	Share (%)	Phase	Duration (Years)	Activity / decision
	16/6, 16/9, 17/4, 17/5, 17/7, 17/8	Equinor ASA	O	100	1	2	<ul style="list-style-type: none"> • Reprocess 3D seismic • G&G studies including 3D geo- and reservoir modelling • Studies to reduce risk related to leakage <p>Decision: Concretize (BoK)* and decision to drill wildcat well, or Drop</p>
					2	1	<ul style="list-style-type: none"> • Drill wildcat well including injection test** • Conceptual field development studies, select preferred development concept <p>Decision: Continue (BoV)* or Drop</p>
					3	1	<ul style="list-style-type: none"> • Prepare plan for development and operation (PDO)* • Make Final Investment Decision <p>Decision: Submit PDO or Drop</p>
						Total: 4	

* The content of the documentation must be clarified with the authorities in due time

** The licensees may apply for an exemption for this part of the work program (injection test) based on technical/financial reasons for not completing the test



					Work obligations and decisions		
	Blocks	Companies	O/P	Share (%)	Phase	Duration (Years)	Activity / decision
	25/6, 25/9, 26/4, 26/7	Vår Energi ASA OMV (Norge) AS Lime Petroleum AS	O P P	40 30 30	1	1	<ul style="list-style-type: none">Acquire 3D seismicG&G studies including 3D geo- and reservoir modellingStudies to reduce risk related to leakage Decision: Concretize (BoK)* and decision to drill wildcat well, or Drop
					2	2	<ul style="list-style-type: none">Drill wildcat well including injection test**Conceptual field development studies, select preferred development concept Decision: Continue (BoV)* or Drop
					3	1	<ul style="list-style-type: none">Prepare plan for development and operation (PDO)*Make Final Investment Decision Decision: Submit PDO or Drop
						Total: 4	

* The content of the documentation must be clarified with the authorities in due time

** The licensees may apply for an exemption for this part of the work program (injection test) based on technical/financial reasons for not completing the test



					Work obligations and decisions		
	Blocks	Companies	O/P	Share (%)	Phase	Duration (Years)	Activity / decision
	25/3, 25/6, 26/1, 26/2, 26/4, 26/5	Equinor ASA	O	100	1	2	<ul style="list-style-type: none">• Reprocess 3D seismic• G&G studies including 3D geo- and reservoir modelling• Studies to evaluate leakage risk Decision: Concretize (BoK*) and decision to drill wildcat well, or Drop
					2	1	<ul style="list-style-type: none">• Drill wildcat well including injection test**• Conceptual field development studies, select preferred development concept Decision: Continuation (BoV)* or Drop
					3	1	<ul style="list-style-type: none">• Prepare plan for development and operation (PDO)*• Make Final Investment Decision Decision: Submit PDO or Drop
						Total: 4	

* The content of the documentation must be clarified with the authorities in due time

** The licensees may apply for an exemption for this part of the work program (injection test) based on technical/financial reasons for not completing the test



					Work obligations and decisions		
	Blocks	Companies	O/P	Share (%)	Phase	Duration (Years)	Activity / decision
	25/3, 26/1, 26/2, 30/12, 31/10, 31/11	Aker BP ASA PGNiG Upstream Norway AS	O P	80 20	1	2	<ul style="list-style-type: none">• Reprocess 3D seismic• G&G studies including 3D geo- and reservoir modelling• Studies to evaluate leakage risk Decision: Concretize (BoK*) and decision to drill wildcat well, or Drop
					2	1	<ul style="list-style-type: none">• Drill wildcat well including injection test**• Conceptual field development studies, select preferred development concept Decision: Continuation (BoV)* or Drop
					3	1	<ul style="list-style-type: none">• Prepare plan for development and operation (PDO)*• Make Final Investment Decision Decision: Submit PDO or Drop
						Total: 4	

* The content of the documentation must be clarified with the authorities in due time

** The licensees may apply for an exemption for this part of the work program (injection test) based on technical/financial reasons for not completing the test